EMERGENGY

RAMP REPLAGEMENT PROJECT

*MACARTHUR MAZE/580 DECK COLLAPSE*

May 19, 2007
Progress
e First two girders were delivered and installed between bent MB 19 and MB 20.
e Four more girders will be delivered and installed tonight. Southbound 880 will be closed
tonight between 8 p.m. and 9 a.m. for this operation.

e Deck falsework and support platform will be installed between girders in preparation for
concrete pour on Sunday.

e Heat straightening continues on 880 girders.

Girder Specifics
e Length: 78 feet; height: from 4 feet.
e Weight: 20,000 pounds
e Hoisted into place from a flatbed trailer from southbound 880, which was closed from 8
p.m. until 5 a.m. One crane hoisted the beam from the trailer and set it on the columns.

Traffic
e Southbound 880 to be closed each night this weekend between 8 p.m. and 7 a.m. on
Saturday and 8 p.m. and 9 a.m. on Sunday. Detour follows eastbound 580 to westbound
980.
e General traffic maintenance on Oakland city streets.



